

Deployment Status — cryo_leak_rate_dashboard v4.0.0

Snapshot generated alongside the deployment preparation work.

For the live blow-by-blow, see `PROGRESS_TRACKER.md`.

Current State

Attribute	Value
Version	4.0.0
Branch	main
HEAD commit	6b2f6f6 — docs: add HTML organization plan, v3 discovery, version selector, and deployment scripts
Working tree	New deployment docs uncommitted (this commit will commit them)
Tests	✓ 22 / 22 passing (<code>pytest tests/ -q</code>)
Manifest	✓ docs/manifest.json — 205 file entries
Critical landing pages	✓ All present (<code>index</code> , <code>VERSION_SELECTOR</code> , <code>NAVIGATOR</code> , <code>index_v4_0</code> , <code>STAKEHOLDER_PRESENTATION</code>)
Documentation files	✓ All required .md files present
Link validator	⚠ 7 broken internal links (legacy <code>index_v3_1.html</code> / <code>index_v3.html</code> references) — non-blocking
GitHub remote	✗ Not configured yet — local-only
GitHub Pages	✗ Not enabled (depends on repo creation)

Full pre-push report: [dist/pre_push_report.txt](#) (dist/pre_push_report.txt)

✓ Ready-to-push status: YES

The pre-push checklist (`scripts/pre_push_checklist.sh`) exited 0 :

- 4 / 6 checks fully green

- 2 warnings (uncommitted deployment docs — being committed in this change; legacy v3 link references)
- 0 hard failures

The 7 broken internal links are all pointers to retired pages (`index_v3_1.html` , `index_v3.html` , `standards/Compliance_Matrix.html`) from a handful of compressor/liquid-He pages.

They do not block the GitHub Pages deployment but should be cleaned up in a follow-up patch.

Blocker — User action required

To finish deployment, the user must:

1. **Create the GitHub repository** — see `GITHUB_REPO_CREATION_STEPS.md` step 1
 - <https://github.com/new> (<https://github.com/new>) → name `cryo_leak_rate_dashboard` , public, no init files
2. **Authorize the push** — agent will run `git remote add + git push -u origin main` once the repo exists
3. **Enable GitHub Pages** — Settings → Pages → `main` branch, `/docs` folder

After these three actions, the deployment will be live at

https://gbogeb.github.io/cryo_leak_rate_dashboard/ .



What's been delivered in this preparation pass

File	Purpose
<code>BACKUP_STRATEGY.md</code>	Persistence rules, backup options, GitHub-vs-ZIP guidance
<code>PROGRESS_TRACKER.md</code>	Live tracker for the deployment workflow
<code>GITHUB_REPO_CREATION_STEPS.md</code>	Step-by-step repo + Pages setup with check-boxes
<code>REUSE_GUIDE.md</code>	How to resume work in a future chat session
<code>DEPLOYMENT_STATUS.md</code>	This file — point-in-time deployment snapshot
<code>scripts/pre_push_checklist.sh</code>	Automated 6-check pre-push validation, executable
<code>dist/pre_push_report.txt</code>	Generated report from the latest checklist run



Recommended next steps (in order)

1. **User:** Create the GitHub repo per `GITHUB_REPO_CREATION_STEPS.md` step 1 (~2 min)
 2. **User → Agent:** Say “push to GitHub now” — agent will execute `git remote add` + `git push`
 3. **User:** Enable GitHub Pages (settings → Pages → main / `/docs`)
 4. **Agent:** Re-run `validate_links.py` against the live URL, report results
 5. **Optional follow-up:** Patch the 7 legacy `index_v3_1.html` / `index_v3.html` links
-



Confidence

- **Local state is sound** — tests pass, manifest healthy, docs complete.
- **Backup risk:** ● **High** until pushed to GitHub. Pushing in the next few minutes is strongly advised.
- **Reuse risk in new chat:** ● Medium until pushed; ● low once on GitHub (clone + `./setup.sh` && `./build.sh` is ~2 min).