

Multi-Repo Migration Checklist

Generated: 2026-05-18

Tracking: Cross-repo organization progress

Phase 1: cryo_leak_rate_dashboard → GitHub

1.1 Repository Setup

- ☐ Create repo on GitHub (<https://github.com/new> → `cryo_leak_rate_dashboard`)
- ☐ Add remote:
`git remote add origin https://github.com/GBOGEB/cryo_leak_rate_dashboard.git`
- ☐ Push main: `git push -u origin main`
- ☐ Verify push successful (10 commits, v4.0.0)

1.2 GitHub Pages

- ☐ Settings → Pages → Source: branch `main`, folder `/docs`
- ☐ Verify `index.html` loads at https://gbogeb.github.io/cryo_leak_rate_dashboard/
- ☐ Verify `index_v4_0.html` (42-slide navigator) accessible
- ☐ Verify `STAKEHOLDER_PRESENTATION.html` accessible
- ☐ Verify all 5 Plotly plots render correctly

1.3 Organization Docs PR

- ☐ Create branch `feature/repo-organization-plan`
- ☐ Add `GITHUB_REPO_ORGANIZATION.md`
- ☐ Add `PR_STRATEGY.md`
- ☐ Add `MIGRATION_CHECKLIST.md`
- ☐ Add `IMMEDIATE_ACTIONS.md`
- ☐ Add `repo_templates/` folder
- ☐ Create PR
- ☐ User review
- ☐ Merge

1.4 Release Tag

- ☐ Tag `v4.0.0` on main
 - ☐ Write GitHub release notes
 - ☐ Attach `dist/handover.zip` to release
-

Phase 2: DOCX_RTM_Automation — Document Consolidation

2.1 Clone & Audit

- [] Clone repo locally: `git clone --depth=50 https://github.com/GB0GEB/DOCX_RTM_Automation.git`
- [] Audit existing folder structure
- [] Identify what's already there vs what needs adding

2.2 Add Contract Documents

- [] Create `contracts/` folder
- [] Add `QPS_Contract_pdf.pdf`
- [] Add `QPS_Contract_mirror_DOCX.pdf`

2.3 Add Addenda

- [] Create `addenda/` folder
- [] Add `QPS (Addendum II)_Master.docx`
- [] Add `Addendum II - Cryoplant Technical Requirements.docx`
- [] Add `Addendum II - Cryoplant Technical Requirements1212_1521.docx`
- [] Add `Technical Addendum_Reliability centred...docx`

2.4 Add Specifications

- [] Create `specifications/` folder (or use existing)
- [] Add `QPLANT_HV02 exhaust for KAEZER (1).docx`
- [] Add `QPLANT_Helium Recovery and Supply MAC - CR1299.docx`
- [] Add `QPLANT_Interface and Terminal Points_ACC NF.docx`

2.5 Add Requirements

- [] Add `SoR_Requirements_Matrix.csv` to `requirements/`

2.6 PR

- [] Create branch `feature/add-qplant-specs`
- [] Commit with descriptive message
- [] Push and create PR
- [] User review
- [] Merge

Phase 3: ABACUS — Analysis Content Organization

3.1 Clone & Audit

- [] Clone repo locally: `git clone --depth=50 https://github.com/GB0GEB/ABACUS.git`
- [] Audit existing structure (82 MB — may need sparse checkout)
- [] Identify existing notebooks and analysis files

3.2 Add Analysis Content

- [] Create `analyses/compressors/` if not exists
- [] Add `MYRRHA warm-compressor comparison A.md`

- [] Create `vendor_reviews/` if not exists
- [] Document Cryoworld offer analysis

3.3 Organize Notebooks

- [] Inventory all `.ipynb` files
- [] Group by topic (cryogenics, materials, compliance)
- [] Add index/README for notebooks

3.4 PR

- [] Create branch `feature/organize-analyses`
- [] Commit with descriptive message
- [] Push and create PR
- [] User review
- [] Merge

Phase 4: CODEX — Library Extraction

4.1 Clone & Audit

- [] Clone repo locally: `git clone --depth=50 https://github.com/GB0GEB/CODEX.git`
- [] Audit existing module structure
- [] Identify overlap with `cryo_leak_rate_dashboard` modules

4.2 Extract Reusable Modules

- [] Evaluate: `calc_leak_rate.py` → reusable library?
- [] Evaluate: `materials_db.py` → reusable library?
- [] Evaluate: `monte_carlo.py` → reusable library?
- [] Evaluate: `risk_model.py` → reusable library?
- [] Create proper package structure with `__init__.py`
- [] Add unit tests for extracted modules

4.3 PR

- [] Create branch `feature/extract-cryogenic-modules`
- [] Commit extracted modules
- [] Push and create PR
- [] User review
- [] Merge

Phase 5: document-organization-system — v3 → v4 Update

5.1 Clone & Audit

- [] Clone repo locally: `git clone --depth=50 https://github.com/GB0GEB/document-organization-system.git`
- [] Audit `cryo_dashboard_v0_3_0/` folder

- [] Check what GitHub Pages currently serves

5.2 Update References

- [] Add deprecation notice to v3 dashboard
- [] Add link/redirect to new cryo_leak_rate_dashboard Pages
- [] Update README with cross-repo links
- [] Archive v3 content

5.3 PR

- [] Create branch `feature/v4-references`
 - [] Commit updates
 - [] Push and create PR
 - [] User review
 - [] Merge
-

Phase 6: Cross-Repo Integration

6.1 Cross-References

- [] cryo_leak_rate_dashboard README → links to CODEX, ABACUS, DOCX_RTM_Automation
- [] CODEX README → links to cryo_leak_rate_dashboard (consumer)
- [] ABACUS README → links to cryo_leak_rate_dashboard (data input target)
- [] DOCX_RTM_Automation README → links to cryo_leak_rate_dashboard (implementation)
- [] document-organization-system → redirect to new dashboard

6.2 CI/CD Alignment

- [] Verify all CI workflows passing across repos
- [] Add cross-repo test triggers if needed
- [] Ensure GitHub Pages deployments working

6.3 Documentation

- [] Update GBOGEB profile README with repo ecosystem overview
- [] Create pinned repo list on GitHub profile

6.4 Final Validation

- [] All repos have README with cross-links
 - [] All uploaded documents placed in correct repos
 - [] All PRs merged or tracked
 - [] GitHub Pages live for dashboard
 - [] v4.0.0 tagged and released
-



Progress Summary

Phase	Repo	Status	PRs
1	cryo_leak_rate_dashb oard	● Not started	0/2
2	DOCX_RTM_Automati on	● Not started	0/1
3	ABACUS	● Not started	0/1
4	CODEX	● Not started	0/1
5	document-organiza- tion-system	● Not started	0/1
6	Cross-repo integra- tion	● Not started	0/1

Total PRs planned: 7

Total PRs created: 0

Total PRs merged: 0